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Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Delivery to
Langley DAAC

Reason for Delivery
CERESlib
Delivery
Needed

New
PGE(s)

GGEO August 2 August 30 September 6 Correct a solar zenith angle error and deliver
coefficients.

X

Inversion
(PGE CER4.5-
6.2P2)

August 9 August 30 September 6 Validation regions for Dave Kratz (Terra
ValidationR1).

CERESlib August 23 September 6 September 13 Inversion modifications needed by TISA Averag-
ing.

TISA Averaging August 23 September 6 September 13 Support TRMM Edition2B SRBAVG processing. X

TISA Gridding August 30 September 13 September 20 Support Terra Beta1 SFC processing.

SARB August 30 September 13 September 20 Support Terra Beta3 CRS processing.

Inversion September 6 September 20 September 27 Support Terra Edition 1A processing.

TISA Gridding Early October Support TRMM Edition2B FSW processing.

TISA Averaging Late October Support Terra Beta SRBAVG processing.

Clouds November Support TRMM VIRS-only processing from
August 2001 through August 2002.

Instrument Early November Support Aqua Edition1 BDS processing.

ERBE-like Early November Support Aqua Edition1 processing.

Inversion Early November Support Terra Beta5 SSF processing.

TISA Gridding Mid-November Support Terra Beta3 FSW processing.
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Clouds Late November Support Aqua Beta1 SSF processing.

Inversion Early December Support Aqua Beta1 SSF processing.

TISA Averaging Late December Support TRMM Beta1 TSI processing.

Synoptic SARB February Support TRMM Beta1 SYN processing.
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